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Fax (519)763-2378

10 July 1998 Beak Ref.: 7N2.3

Mr. Brian Mitchell
United States Environmental Protection Agency

Region YII
RCRAllowa Section

T26lvlimesota Avenue

Kansas City, Kansas

u.s.A. 66101

Reference: Quarterly Progress Report - April to June 1998

Former General Electric Company Facility
West Burlington, Iowa
Docket No. VII-90-H-0034

DearIvIr. Mirchell:

This letter transmits three copies of the April to June 1998 Quarterly Progress Report for the
former General Electric (GE) facility in West Burlington, Iowa. This report is being submitted
by Beak International Incorporated at the request of GE to satisfy Task XI of the Corrective
Measures Study pursuant to Section VII.I of the 28 September 1990 Administrative Order on
Consent (the Order) and the modification to the Order of 1 July 1994.

Please call me at extension 231 if you have any questions or comments.

Sincerely

BEAK INTERNATIONAL INCORPORATED

Q,-

Peter Dollar, M.Sc.
Project Manager

cc: E. Rankin - GE
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10 July 1998 Beak Ref.: 7002.3

Mr. Brian Mitchell
United States Environmental Protection Agency (EPA)
Region VII
RCRAlIowa Section
T}6Minnesota Avenue
Kansas City, Kansas
u.s.A. 66101

Reference: Quarterly Progress Report - April to June 1998
Former General Electric Company Facility
\[est Burlington, Iowa
Docket No. VII-90-II-0034

Dearlvlr. Mirchell:

This progress report for the period from April to June 1998 has been prepared to satisfy the
quarterly reporting requirements for the former General Electric (GE) facility in West
Burlington, IA (the site). Specifically, this report is being submitted by Beak International
Incorporated (BEAK) on behalf of GE to satisfy Section VII.I. of the 28 September 1990

Administrative Order on Consent (the Order) and the modification to the Order of I July 1994

which has been adopted for the site. As stipulated in the Order, this quarterly progress report
contains the following information:

a description of the Corrective Measures Study (CMS) activities completed during the

reporting period;

summaries of all findings and copies of laboratory/monitoring data received and/or
generated during the reporting period;

summaries of all changes made to the CMS during the reporting period;

summaries of all contacts with representatives of the local community, public interest groups

or State government officials that occurred during the reporting period;

summaries of all problerns or potential problems encountered during the reporting period
and actions being taken to rectify problems;
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a changes in project coordinator, principal contractor, laboratory, and/or consultant during the
reporting period; and

a list of tasks to be performed during the next reporting period.a

The information listed above is subdivided by topic and presented below

Summary of CMS Activities Completed

The draft CMS Report was submiued to the EPA during the reporting period.

Summaries of Findings and Copies of Laboratory Reports

No findings were made during the reporting period are attached.

Summary of Changes to the CMS

No material changes were made to the CMS during the reporting period.

Summary of Contacts

There were no significant contacts made with representatives of the local community, public
interest groups or State government concerning activities at the site during the reporting period.

Summary of Problems Encountered and Actions Taken

No problems or potential problems were encountered during the reporting period.

Changes to Personnel

There were no changes to the project coordinator, principal contractor, laboratory and/or
consultant during the reporting period.
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List of Tasks to be Performed

The draft CMS Report will be finalized pending r€celpt of comments from the EPA.

If you have any questions or require any additional information, please contact me.

Sincerely,

BEAK INTERNATIONAL INCORPORATED

Peter Dollar, M.Sc.
hojectManager

oc: E. Rankin - GE


